

**Department of Justice**  
**PROGRESS REPORT ON MAJOR PROGRAMS/PROJECTS/ACTIVITIES**  
(as of 31 December 2014)

**CLUSTER: Law Enforcement and Legal Services**  
**AGENCY: Public Attorney's Office**

Priority Programs/Projects/Activities <sup>1</sup>	Progress/Accomplishment/ Action Taken <sup>2</sup>	Challenges/Constraints Encountered <sup>3</sup>	Next Steps <sup>4</sup>	
			Action Plan/Target	Timeline
11. Development and implementation of infrastructure programs/projects	Included in the 2015 Budget	No capital outlay for 2011-2014.	Purchase of IT Equipments	1 <sup>st</sup> and 2 <sup>nd</sup> Qtr. Of 2015
12. Provision of adequate transportation equipment to support operations	Purchased of Three (3) Motor Vehicles	No Capital Outlay for 2011-2013.	Include in 2016 budget proposal for the purchase of additional vehicles.	3 <sup>rd</sup> Qtr. Of 2015
<b>Sub-Strategy: Curb and discourage influence peddling</b>				
13. Measures that will ensure uniformity and consistency of policies and legal services	PAO Operation's Manual distributed to public attorneys all over the Philippines	Fast turnover of lawyers		
<b>Sub-Strategy: Improve systems and process through information and communication technology</b>				
14. ICT projects for internal management and operations	Coordinated with ICTO-DOST for the IGOV Projects.	Some areas have no interest signal No capital outlay	To connect to up to 80% Procure computers from Procurement Service using savings Finish the ISSP for 3 years period	
15. Sustain and expand free legal assistance and services through community/barangay-level legal assistance programs and services.	On-going	Lack of lawyers	Intensify the barangay outreach program	Continuing
16. Policy advocacy and coordination for the protection of crime victims	Victims Assistance Unit was created			