









374	TEN (10) PIECES OF CAMERAS 06- AHD TEN (10) PIECES OF 2021 SPEAKERS	PAO-CC	No	Delayed SVP	25-May-21	01-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12-Jul-21	16-Jul-21	16-Jul-21	n/a	n/a	n/a	25,000.00	25,000.00	n/a	19,990.00	19,990.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a											
386	ONE (1) UNIT OF MAINTENANCE KIT AND ONE (1) UNIT OF KNOCKER FC-1150 FOR COPPER 2021 MODEL ECOSIS M2420VL	PAO-CC	No	Direct Contracting	25-May-21	01-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	04-Jun-21	09-Jun-21	09-Jun-21	n/a	n/a	n/a	22,740.00	22,740.00	n/a	22,740.00	22,740.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a									
396	ONE (1) UNIT OF SPLIT TYPE 03- AIRCONDITIONING UNIT (2.0HP) 2021 WITH INSTALLATION FEE	PAO-LMbuwa	No	Delayed SVP	25-May-21	01-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12-Jul-21	07-Sep-21	07-Sep-21	n/a	n/a	n/a	46,428.00	46,428.00	n/a	46,428.00	46,428.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a								
372	ONE (1) UNIT OF SPLIT TYPE WITH INSTALLATION FEE AND 06- AIRCONDITIONING UNIT (1.5HP) 2021 WITH INSTALLATION FEE	PAO-KRoas	No	Delayed SVP	25-May-21	01-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08-Jun-21	28-Jun-21	28-Jun-21	n/a	n/a	n/a	62,900.00	62,900.00	n/a	62,900.00	62,900.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a							
415	ASSORTED SECURITY PENS AND MARKING POLICES, 2021 PROCUREMENT VALUE RUBBER STAMPS AND THIRTY OF RUBBER STAMPS AND THIRTY	PAO-CC	No	Delayed SVP	08-Jun-21	11-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	25-Jun-21	25-Jun-21	25-Jun-21	n/a	n/a	n/a	146,800.00	146,800.00	n/a	134,430.00	134,430.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a							
405	VARIOUS PIPES (2) PIECES RUBBER STAMPS AND THIRTY 2021 (30) PIECES PRODUCT	PAO-CC	No	Delayed SVP	08-Jun-21	11-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	25-Jun-21	15-Jul-21	15-Jul-21	n/a	n/a	n/a	140,790.00	140,790.00	n/a	102,300.00	102,300.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
406	ONE HUNDRED (100) GALLONS ETHYL ALCOHOL	PAO-CC	No	Delayed SVP	08-Jun-21	11-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	23-Jun-21	05-Jul-21	23-Jun-21	n/a	n/a	n/a	27,000.00	27,000.00	n/a	27,000.00	27,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
407	DAILY OFFICE DISINFECTANT 06- SUPPLY	PAO-CC	No	Delayed SVP	08-Jun-21	11-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	16-Jun-21	23-Jun-21	23-Jun-21	n/a	n/a	n/a	81,265.00	81,265.00	n/a	73,997.00	73,997.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				
408	ONE (1) STONNER FLOOR 06- MOUNTED AIRCON WITH 2021 INSTALLATION FEE	PAO-CC	No	Delayed SVP	08-Jun-21	11-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	16-Jun-21	19-Jul-21	19-Jul-21	n/a	n/a	n/a	120,000.00	120,000.00	n/a	98,600.00	98,600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
411-	VARIOUS OFFICE SUPPLIES	PAO-CC	No	Delayed Shipping	08-Jun-21	11-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12-Jul-21	18-Jul-21	18-Jul-21	n/a	n/a	n/a	222,800.00	222,800.00	n/a	177,600.00	177,600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
394	VARIOUS LAW BOOKS FROM 2021 CENTRAL BOOK SUPPLY INC	PAO-LBS	No	Direct Contracting	08-Jun-21	30-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	30-Jun-21	07-Jul-21	07-Jul-21	n/a	n/a	n/a	162,770.00	162,770.00	n/a	162,770.00	162,770.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
441-	ONE (1) UNIT OF FIVE (5) TR 06- CEILING MOUNTED AIRCON 2021 WITH INSTALLATION	PAO-CC	No	Delayed SVP	15-Jun-21	28-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	28-Jun-21	08-Aug-21	08-Aug-21	n/a	n/a	n/a	115,000.00	115,000.00	n/a	112,900.00	112,900.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
442-	BINDING SERVICES FOR PRINTED (13) COPIES OF BOOKS OF RESEARCH PAPER (A5) AND OTHER DOCUMENTS	PAO-CC	No	Delayed SVP	15-Jun-21	30-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	17-Sep-21	14-Oct-21	14-Oct-21	n/a	n/a	n/a	15,900.00	15,900.00	n/a	9,980.00	9,980.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
405	FOUR (4) PIECES OF TABLES (195 X 65 X 1.5)	PAO-CC	No	Delayed SVP	15-Jun-21	30-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	15-Jul-21	30-Jul-21	15-Jul-21	n/a	n/a	n/a	20,400.00	20,400.00	n/a	20,400.00	20,400.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
435	THREE HUNDRED (300) PIECES OF KNOCKER TOWERS (TK-1175) 06- FOR COPPER MODEL ECOSIS 2021 W/SHROUD	PAO-CC	No	Direct Contracting	22-Jun-21	30-Jun-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	29-Jun-21	21-Jul-21	21-Jul-21	n/a	n/a	n/a	2,016,000.00	2,016,000.00	n/a	2,016,000.00	2,016,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
406	EIGHTY SEVEN (87) COPIES OF 06- VARIOUS LAW BOOKS FROM 2021 CENTRAL BOOK SUPPLY INC	PAO-LBS	No	Direct Contracting	22-Jun-21	01-Jul-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	30-Jun-21	07-Jul-21	07-Jul-21	n/a	n/a	n/a	129,685.00	129,685.00	n/a	129,685.00	129,685.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
407	FOUR (4) UNITS OF RACK FOR OVER-WINDOW/ TYPE 2 BHP	PAO-PRadg	No	Delayed SVP	22-Jun-21	01-Jul-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	19-Jul-21	19-Jul-21	19-Jul-21	n/a	n/a	n/a	198,800.00	198,800.00	n/a	198,800.00	198,800.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
404	ISO RE CERTIFICATION	PAO-CC	No	Delayed SVP	25-Aug-21	04-Sep-21	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	03-Jun-21	05-Nov-21	05-Nov-21	n/a	n/a	n/a	578,000.00	578,000.00	n/a	108,980.00	108,980.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
<b>Total Allocated Budget of On-going Procurement Activities</b>																								0	45,573,638																								

Prepared by: 

Atty. Miguel Ilagan  
BAC Secretariat

Recommended for Approval by:

  
RPA Atty. Marlon E. Buan  
BAC Chairperson

APPROVED:

  
DCPA Atty. Silvestre A. Moring  
For the Head of the Procuring Entity